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Construction Schedule To Be Determined

Construction Schedule To Be Determined

Notes:  LEGEND: Study/Concept. Design Phase Property Acquisition/Preconst. Phase Utility Relocation Phase

Design Phase Consultant Procurement Phase Construction Phase2) AHTD project milestones are included for reference only.  The Arkansas Highway and Transportation Department is managing these 

projects, and the City has little control over the schedule.

COMPLETE  $1,400,000

TREES & IRRIGATION 

COMPLETE  $123,000

COMPLETE  $3,501,000

COMPLETE  $12,700,000

TRANSPORTATION BOND PROGRAM
Summary Schedule

1) Huntsville (Happy Hollow to Stonebridge) and Fifteenth Street (Happy Hollow to S. College) have been combined and renamed to 

Highway 16 Improvements, Armstrong to Stonebridge.

COMPLETE  $2,264,000

2019 2020 2021

COMPLETE  $6,251,000

COMPLETE  $4,587,250

COMPLETE  $145,000

COMPLETE  $6,810,000

COMPLETED April 2008  

$910,000

COMPLETED 2008  

$2,275,000

COMPLETED 2009  

$1,841,000

COMPLETED 2010

COMPLETED 2011  

$10,220,000

COMPLETE  $5,609,000

2017201620152014

COMPLETED April 2007

2012

Maple & Lafayette Historic Bridges

Rupple Road (Starry Night Vw to Mt Comfort)

Wilson Park/Wash./Willow Traffic Calming

Gregg Ave/North St. Intersection

Fayetteville Expressway Economic Corridor

Mount Comfort Road

7A

11A

12 Zion Road Ph. II (Vantage to Crossover)

Old Wire Road (Old Wire/Mission Intersection)

Van Asche Dr. (Garland Ave to Gregg Ave)

Rupple Road (MLK Blvd to Persimmon St)

COMPLETE  $1,736,000

9B

5

Various Intersections - To Be Determined

13

     Alpine to Rupple

Cato Springs Road

7B

6

11B

1

18

Rupple Road (Persimmon to Congressional)

9C

Crossover/Hwy 265 (Mission - Joyce Blvd)

Intersections & Pedestrian Crossings15

11C Old Wire Road (Ash to Stanton)

Old Wire Road (Mission to Ash)

Crossover Tree Planting Phase II &

Van Asche Blvd Tree Planting

11D Old Wire Road (Stanton to Boxwood Sidewalk)

3

   Futrall/North Hills Roundabout

4

     Mt Comfort/Shiloh/I540 Int.

Zion Road Ph. I (N. College to Vantage)

2

20182013

AHTD PROJECTS

14 College Avenue Phase II (Maple to North)

10

9A

Regional Park Access Road

19

20 Garland Avenue (North to Melmar)

Highway 16 (Armstrong to Stonebridge)

Highway 71B Flyover Bridge

8

College Avenue Phase I (Rock to Maple)

16
Crossover Rd (Township - Joyce) &         

Garland Ave (North - Melmar) Tree Planting

17 Sain Street Extension (Joyce - Flyover)

22 Hwy 112 (Maple St) (Razorback - Garland)

21 Razorback Rd/Hwy 112 (MLK - Leroy Pond)


